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v , US EPA RECORDS CENTE :

October 5, 2006

Mr. Dion Novak
Superfund Division
USEPA Region 5

77 West Jackson Boulevard
Mail Code: SR-6]

Chicago, IL 60604

Re: Monthly Progress Report — September 2006
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progress report has been 'prep_are'd pursuant to the December 31, 2001 Administrative Order
by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and includes
activities conducted during September 2006.

L Activities Conducted During Reporting Month

The following activities were conducted during the reporting period:

s Awaiting'USEPA comments on the Addendum to Remedial Investigation Report and
Feasibility Study Report.

"II.  Difficulties Encbuntefed During Reporting Month

No difficulties \;vere encountered during the .reporting month. -

II. Changes in Key Project Personnel |

No changes in key project personnel have occurred.

IV. Sampling and Testing Results

No sampling or testing results were received during the reporting period.

V. Project Schedule

The current Project Schedule, including actual dates for completed tasks, is attached to this letter.
V1. Activities Planned for Next Reporting Month

The following activities are planned for October 2006:

a  Awaiting USEPA comments on the Addendum to Remedial Investigation Report and
Feasibility Study Report.

WwWWw.environcorp.com 740 Waukegan Road, Suite 401, Deerfield, lliinois 60015 Tel: (847) 444-9200 Fax: (847) 444-9420



Mr. Dion Novak ' -2-

October 5, 2006

If you have any questions concerning this progress report, please do not hesitate to contact me.

Sincerely,

ENVIRON International Corporation

T '
& //Lm}w\%/
F. Ross Jones, P.G.

Manager

FRJ:rms

Attachment

cC:

Thomas Krueger, Esq. — USEPA Region 5

Mr. Rick Lanham — IEPA, Bureau of Land

Ms. Lisa Cundiff — CH2M HILL

John Ix, Esq. — Dechert

Mr. Paul Harper — Eagle-Picher

Mr. Gordon Kuntz — Sherwin-Williams Company

Mr. Timothy Barber — ENVIRON International Corporation



EAGLE ZINCRI/FS SCHEDULE
EAGLE ZINC COMRNY SITE HILLSBORO, IL
I A "] MRS, S, S . Finish___ T Duration TOct" [Nov'| Dec LApr! [May | Jun’ Jul'0 Adg.'|Sep T Oot’ [Nov " Dec'[Jan ' [FetMar " | Apr ' | May | Jun' |Jul 0] Aug '] Sep’ [Qet’ [Nov'] Aug'1Sep'[Oct” [Nov TDeo [ Jan" [Feb  Mar [ Apr" [ May | Jun | Jul 0] Aug | Sep [Oct [Nov | Ds \Apr' TMay T
1 |RIFS Tasks Mon 12/31/01  Tue 3/21/06 1642 days | : T T | ! ‘ ! . ; : i -LApL [ May !
i I 3
2 Preliminary Site Evaluation Report Mon 12/31/01  Thu 2/28/02 88 days
TE Draft Preliminary Site Evaluation Report Mon12/3101 = Wed 21302 45 days
4 PSE Report Review Meeting ' Thu 2/14/02 Thu 3/7/02 22 days
6 Agency Comments on PSE Report Thu 3/7/02 Thu 8/7/02 0 days
6 Final PSE Report o ' o Fri 3/8/02 Thu3/28/02 21days :
? G RIFS WOI'kPlEﬂ Mon 12/31/01 Thu 7111/02 193 days ! RI’FS Workilan . "
8 Draft RI/FS Workplan Mon 12/31/01 ' Mon 4/1/02 92 days | i |
R RIFS Workplan Review Meeting ) Tue 4/2/02  Wed 417/02 16 days
10 | Agency Comments on Draft Draft RIFS Work Plan Fri 419/02 Fri 6/3/02 15 days
11 Final RIFS Workplan Sat5/4/02 | Wed6/26/02  54days i
i ~ Agency Approval of Final RI/FS Workplan TThu8/27/02 Thu 7/11/02 15 days
7187 Phase 1 Source Characterization Technical Memorandum ) Fri7112/02  Mon 3/3/03 235 days
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7112/02 Wed 10/9/02 90 days
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02  Tue 10/29/02 14 days
748 | Agency Comments on Draft Phase 1 TM S © Wed10/3002  Thu1i7i02 9days
TR Final Phase 1 Source Characterization TM Tue 11/12/02  Mon 12/2/02 21 days i |
B Agency Approval of Final Phase 1 TM " Tue 12/3/02 Mon 3/3/03 91 days |
1L arai03 ;
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Tue 2/17/04 351 days Phase 2 Migration Pathway Technical Memorandum
!
T30 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun8M0/03 = 160 days i
| | |
. | |
] Phase 2 Technical Memarandum Review Meeting Mon 8/11/03 ' Sun 8/24/03 14 days f j'
‘i _ !
22 | Agency Comments on Draft Phase 2 TM Mon8/25/03  Tue 11/4/03 72 days
98 Final Phase 2 Migration Pathway TM Wed 11/5/03 ~ Tue 11/18/03 14 days
24 Agency Approval of Final Phase 2 TM Frid1/28003 = Tue 217/04 82 days |
217104
BE Risk Assessment Report Wed 2/18/04  Tue 9/21/04 217 days |Risk Assessment Report
2% Draft Risk Assessment Report Wed 2/18/04 | Wed 317/04 | 29 days
317104
2 T Risk Assessment Report Review Meeting i o “Wed 6/2/04 Wed 6/2/04 0 days | f
‘ 6/2/04
28 Agency Comments on Draft Risk Assessment Report Thu3/18/04  Mon 5/3/04 47 days j
[ 53104 |
T297 Final Risk Assessment Report Tue 5/4/04 Thu 8/19/04 | 108 days
| j
30 | Agency Approval of Final Risk Assessment 1 Tue9/7/04 Tue 9/21/04 15 days
3j1 Rernedlal' ih've'sﬁg'tl'on Report o 7 e e Wed 9122!'64 .Tl'l.l.l 21'1 00'05 142 days J
|
T3 Draft Remedial Investigation Report ) P Wed 9/22/04  Fri11/5/04 45 days
33 Remedial Investigation Report Review Meeting ' Sat11/6/04 | Thu11M8/04 13 days ]
347 ~ Agency Comments on Draft Remedial Investigation Report Tue 11/16/04  Wed 12M5/04 30 days
86| Final Remedial Investigation Report Thu12/16/04 ~ Thu 2/10/05 57 days
36 Agency Approval of Final Remedial Investigation Report Thu2/10/05  Thu 2/10/05 0 days ! 1 :
NOTES:
37 | Feasibility Study Report Fi211/08  Tue3/21/06 404 days 1. A monthly progress report will be submitted at the end of
each calendar month.
- 2. Assumes 30 days for Agency to provide comments on
38 Draft Feasibility Study Report Fri 2/11/06 Mon 4/11/05 60 days ! draft deliverables.
| 3. Assumes 14 days for Agency to review and approve final
N Feasibility Study Report Review Meeting Wed 420005 Tue5A05 14 days deliverables.
Agency Comments on Draft Feasibility Study Wed 6/4/05 Fri 12/23/05 234 days
41 Final Feasibility Study Report | Sat12/24/05 = Mon3/20006 = &7 days f |
| ! | |
7 * Agency Approval of Final Feasibiiity Study Report Tue 3/21/06 ? ? |
(Approval not received to date) | i ! i I ‘ | ! | ‘ I | | !
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